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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office on CCO 314 issues.

ABF ironworkers have other non-CCO 314 priorities and do not work on CCO 314 today.

There is a hydraulic pump (Powerteam) and a generator Whisperwatt 7000 - ABF ID 000009 on
idle/standby at the work area.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

VGO continues work today on site for wiring Test Rigs #5 through #11. From VGO are Dave Van Dyke,
Rob Rutledge, and Nick Buck. They start work at 0800, take lunch between 1200 and 1300, and stop work
at 1700. Rob Rutledge and Nick Buck are leaving the site (fly out) tonight or tomorrow to go to another
job, leaving just Dave Van Dyke to complete the preliminary wiring for these test rigs. Today’s work is to
continue to run the wires for all the instrumentation for Test Rigs #5 through #11. This includes enclosing
most of the wires in protective plastic tubes (loom wire covers) and building a wood enclosure for the wire
run just to the south of the k-rail (don’t put wires in enclosure yet).

CCO 85 AND 355: ELEVATOR;
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

At Pier 7 Warehouse, test rotational capacity, minimum tension verification, and inspection torque for high
strength bolt assemblies from 1100 to 1230 for 1.5 hours (work through lunch). CT witness by Bob
Brignano and Martin Chandrawinata; ABF Engineer is Kelvin Chen. Also present is Bill Shedd from CT,
Saied Khan from CT-METS, and Bill O’Sullivan from ABF. The equipment is the Bolt Testing Conex ABF
ID 002079 and the Skidmore Model HT 4000 ABF ID 000612. Testing is for 4 rocap lots of 3/4” diameter
assemblies supplied by USA Hoist from other fastener assembly component manufacturers. See the
attached Bolt Test Form for details of the testing.

INSPECTOR OT REMARK:
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Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 932 Date: 22-Oct-2013 Tuesday

Office 2 hours: I am working in the office on elevator bolting issues, including research on the DTI’s that
are planned for some of the elevator bolt assemblies. My shift is 0700 to 1730 and my OT hours are 1530
to 1730.
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